

Harford County Department of Public Works
Active Stream Improvement Projects
10/30/2017

Project	Watershed	Complete	Construction Start	Construction Complete
---------	-----------	----------	--------------------	-----------------------

Construction

27 - Lower Wheel Creek SWM Retrofit & Stream Restoration

Wheel Creek

99%

Aug 2016

Nov 2017

ADC Map 49F4 - Near intersection of Wheel Road and Arthur Woods Drive

70 - Abingdon Library Water Quality Improvements

Winters Run

95%

May 2017

Nov 2017

ADC Map 49F5 - 2510 Tollgate Road

46 - Leight Center Parking Lot Green Infrastructure

Otter Point Creek

80%

Jun 2017

Nov 2017

ADC Map 57D2 - 700 Otter Point Road

35 - Ring Factory ES SWM Retrofit & Stream Restoration

Plumtree Run

0%

Dec 2017

Jun 2018

ADC Map 41F8 - 1400 Emmorton Road

Design

74 - Bear Cabin Branch Wetland and Stream Restoration

Bear Cabin Branch

95%

Dec 2017

May 2018

ADC Map 40E3 - Near intersection of Grafton Shop Road and Timberlea Drive

Harford County Department of Public Works
Active Stream Improvement Projects
10/30/2017

Project	Watershed	Complete	Construction Start	Construction Complete
88 - Stormwater Retrofit at Homestead Elementary ADC Map 4351F6 - 900 South Main Street	Plumtree Run	30%	Mar 2018	Jul 2018
29 - Bynum at St Andrews Way Stream Restoration ADC Map 42B6 - Near intersection of Mac Phail Road and St Andrews Way	Bynum Run	95%	Apr 2018	Oct 2018
33 - Willoughby Beach SWM Retrofit & Stream Restoration ADC Map 57A6 - Near intersection of Willoughby Beach Road Extended and MD Route 755	Sams Branch	95%	May 2018	Oct 2018
86 - Annie's Playground Stream Restoration ADC Map 4350J8 - 864 Smith Lane	Winters Run	30%	Jun 2018	Nov 2018
39 - Plumtree Run at Barrington Stream Restoration ADC Map 49F2 - Near intersection of Barrington Place and Crystal Court	Plumtree Run	99%	Jul 2018	Apr 2019
34 - Church Creek ES SWM Retrofit & Stream Restoration ADC Map 51C6 - 4299 Church Creek Road	Declaration Run	75%	Jul 2018	Apr 2019

Harford County Department of Public Works
Active Stream Improvement Projects
10/30/2017

Project	Watershed	Complete	Construction Start	Construction Complete
37 - Foster Branch at Stillmeadow Stream Restoration ADC Map 63B1 - Near intersection of Foster Knoll Drive and RoseCrest Court	Foster Branch	30%	Jul 2018	Apr 2019
14 - Heavenly Pond Wetland & Stream Creation ADC Map 41A6 - 702 North Tollgate Road	Winters Run	30%	Jul 2018	Nov 2018
21 - Sunnyview Drive Stream Restoration ADC Map 42A6 - Near intersection of Ring Factory Road and Sunny View Road	Farnandis Branch	75%	Sep 2018	Apr 2019
87 - Tributary to Plumtree Run at Wakefield Manor Stream Restoratio ADC Map 4351E7 - Near intersection of Red Oak Drive and Atwood Road	Plumtree Run	30%	Sep 2018	Nov 2018
43 - Northwest Branch Declaration Run Stream Restoration ADC Map 51C6 - Near intersection of Baneberry Drive and Marigold Court	Declaration Run	30%	Jul 2019	Apr 2020
85 - Magnolia Elementary & Middle Campuses ADC Map 4583H5 - Near intersection of Trimble Road and Fort Hoyle Road	Reardon Inlet	10%	Jul 2019	Apr 2020

Harford County Department of Public Works
Active Stream Improvement Projects
10/30/2017

Project	Watershed	Complete	Construction Start	Construction Complete
Planning				
92 - Tributary to Winters Run at Brentwood Park Stream Restoration ADC Map 4350K6 - Near intersection of Tollgate Road and Sunset Drive	Winters Run	0%		
91 - C Milton Wright Stormwater Retrofit and Stream Restoration ADC Map 4351H1 - 1301 N. Fountain Green Road	Bynum Run	0%		
90 - Lilly Run Stream Restoration ADC Map 4355E3 - Near intersection of Juniata Street and Pennington Avenue	Lilly Run	0%		
89 - Jarrettsville Elementary School Retrofit ADC Map 4237C4 - 3818 Norrisville Road	East Branch	0%		
69 - Jarrettsville Highways Shop SWM Retrofit ADC Map 30D4 - 1348 Coopstown Road	North Stirrup Run	0%		

Harford County Streams
Green Choices ... Healthy Streams
HarfordStreams@HarfordCountyMD.gov www.Facebook.com/HarfordStreams
(410) 638-3217
